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November 14, 1989

Mr. Terry E. Goodwald, Project Officer
Division of Emergency and Remedial Response
Pennsylvania Department of Environmental
Resources (PADER)

Pittsburgh Regional Office
Highland Building, 121 South Highland Avenue
Pittsburgh, PA 15206-3988

Re: Consent Order and Agreement (COA)
Pennwalt Corporation
ALSCO Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 25

Dear Mr. Goodwald: ~

In accordance with Paragraph 19 of the referenced COA, this
letter will serve as Progress Report No. 25 covering the month
October 1989. This report describes the work accomplished during
the reporting period to implement the requirements of the COA:

1. Paragraph 2 - Work Plan and Paragraph 4 - Remedial
Investigation/Feasibility Study (RI/FS)

The implementation of the approved RI/FS Work Plan is in
progress in accordance with the approved project schedule.

Work Plan activities which were conducted during this
reporting period included:

a) Task 8 - Remedial Investigation (RI) Report

By letter of September 18, the PADER/EPA submitted
comments on Pennwalt's RI Report of May 2, 1989.
Pennwalt and its environmental consultant, Eckenfelder,
Inc., are evaluating these comments and are developing
appropriate responses including proposed revisions to
finalize the RI report.

Pennwalt and the PADER/EPA have scheduled a joint
meeting for November 28 to discuss the regulatory
agencies' comments on the RI Report and the future
schedule/format for submittal of a revised Final RI
Report.
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b) Task 9 - Risk Assessment (RA)

c) Task 10 - Feasibility Study (FS)

A proposed revised schedule for the Supplemental RI/FS
to account for the additional perimeter surficial soil
sampling/analysis program was submitted by Pennwalt's
letter of July 10 for approval by PADER and EPA.
Pennwalt awaits the receipt of the agencies' written
approval.

2. Paragraphs 11. 12 and Appendix E

Analytical results of samples collected during October 1989
from the interim leachate treatment system, indicated that
the effluent quality was in full compliance with the interim
effluent limits stipulated in Paragraph 11 of the COA. The
monitoring report was submitted to the PADER on November 14.

3. Major Activities Scheduled for November 1989

Pennwalt plans to meet, on November 28, with the PADER and
EPA to discuss the agencies ' comments on the RI Report and a
framework including a revised schedule for completing the
remaining phases of the RI/FS.

4 . Daily Field Reports

There were no field activities conducted at the site during
October 1989.

Very truly yours,

Samuel B. Balamoun
Manager

Environmental Engineering

SBB/hjk

cc: Mr. Donald Becker, PADER (Harrisburg)
Mr. Hector M. Abreu Cintron, EPA Region III
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